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The Next Six Months

Current work
Adding emission factor databases for criteria pollutants to 
existing model to create functional internal draft

Spring/Summer 2008
Test internal draft for errors, sensitivity to inputs
Compare with MOBILE6.2, begin briefings on differences
Add additional features to MOVES to improve usability for SIP 
and conformity analysis (including project level analysis) and 
to ease the transition from MOBILE6.2
Develop joint MOVES training plan with FHWA

Fall 2008
Release draft MOVES, begin public review period
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